



RECEIVED
NOV 08 2012
Planning Dept.

Application for Extension to Meet Precedent Conditions

City of Rochester, New Hampshire

Case # 123-65-B1-11

Project name James J. Nyberg Rev. Trust Site Plan for an
Orthodontist Office

Date of original Planning Board approval November 10, 2011

Present deadline date to meet precedent conditions November 10, 2012

New deadline date requested May 10, 2013

Reason(s) for request/comments Working on possible property
mergers.

How many extensions have already been granted on this project? one

Name of applicant or agent filling out this form Lynette Nyberg

Applicant? ☒ Agent? ☐ Today's date 11-8-12

Please note: If this request is submitted before the deadline date to meet precedent conditions a \$100.00 fee will be charged. If this request is submitted AFTER the deadline to meet precedent conditions a \$150.00 fee will be charged. Thank you.

----- Office use below -----

Request granted ☐ Request denied ☐ New expiration date

Comments

Fee required? Yes ☒ \$100.00 No ☐ Check # 1162 Staff initials that check received che

Signature: Date: