
 

Public Works & Building Committee Meeting Minutes 
November 18, 2021   

Public Works and Buildings Committee 

City Hall Council Chambers  

Meeting Minutes 

February 17, 2022 

 

MEMBERS PRESENT 

Councilor Donald Hamann, Chairman 

Councilor Jim Gray- Vice Chairman 

Councilor Chris Rice 

Councilor John Larochelle 

Councilor Steve Beaudoin 

OTHERS PRESENT 

Peter C. Nourse PE, Director of City Service 

Lisa J. Clark, Administrative Supervisor 

Britt Eckstrom, PE Wright-Pierce Engineers 

Richard Davee, PE Wright-Pierce Engineers 

 

 

MINUTES 

Councilor Hamann called the Public Works and Building Committee to order at 7PM  

1. Approval of December 16, 2021 Meeting Minutes 

Councilor Rice made a motion to accept the minutes as presented.  Councilor 

Beaudoin seconded the motion.  The motion passed unanimously.  

2. Public Input 

No Public Input.  Mr. Nourse stated that City Policy 1.019 states that Public Committees 

must post agendas in two public places.  He stated that those two places per the policy are 

City Hall and the Library unless stipulated by the Chairman of the Committee.  Mr. 

Nourse noted that currently the Public Works and Building Committee agendas are 

posted at the Department of Public Works Facility (DPW) and City Hall, and he asked if 

the Chair would like to continue with this practice or change it.  Councilor Hamann asked 

if the department’s current practice works best for staff.  Ms. Clark noted that City Hall 

and DPW work best as the Meter Technicians are handling the posting on their trips to 

City Hall.  Councilor Larochelle asked if the City Website posting counted as one of 

those location.  Mr. Nourse stated that it is an additional internal requirement.  Councilor 

Beaudoin discussed that the Public Works Facility and City Hall seemed appropriate.  

Councilor Gray said it only takes an email to send it to the Library.  Councilor Hamann 

stated he would like postings at Public Works Facility and City Hall, but to also send it to 

the Library to post.    

3. Supply Chain Shortages 

Mr. Nourse stated that in 2019 he had previously appraised the Council of the 

Construction Index increase of 20% nationwide.  He stated that since then we have had 

supply and source issues due to the Covid 19 Pandemic and inflation associated with 

those issues.  Mr. Nourse stated that he had included the Department of Administrative 
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Services PowerPoint presentation in the Public Works & Building Committee (PWC) 

packet to keep the City Council informed of the issues facing all City purchasing and bid 

costs.  Mr. Nourse asked if the Committee had the chance to review or if they would like 

him to summarize the presentation for the viewing public.  Councilors Rice and Beaudoin 

stated that they were all set as they had reviewed the packet.  Councilor Gray suggested 

Mr. Nourse review the slides for the viewing public’s benefit.  Councilor Larochelle 

noted that the presentation is available in the PWC Agenda Packet on line.  Mr. Nourse 

had the PowerPoint shown on the monitor and discussed the slides.  He noted that they 

included information regarding the increase in cost for goods imported from China and 

other Countries.  He mentioned that the increases are due to the problems with supply and 

transportation.  The slides explained the CPI has increased by 5%, which is the highest 

increase in 13 years and it discussed raw materials shortages, labor shortages, fuel price 

increases and the transportation capacity constraints.  Mr. Nourse explained that this all 

impacts the City and City operations and he stated that the report includes advice on how 

to lessen the impacts of these issues.  Mr. Nourse stated that the DPW has previously 

used some of these recommendations.  He noted that previous pavement bids included 

price variability indexes due to fluctuation of pavement cost in long term contracts and he 

stated now considerations for steel, plastic and cast iron pipe and other materials are 

being factored in.  Councilor Rice asked that the PowerPoint be attached to the minutes 

for the benefit of the full City Council. (SEE ATTACHED)  

4. Proposed FY22 Road Surface Program  

Mr. Nourse displayed the recommended pavement rehabilitation list on the monitors.  He 

briefly describe the Pavement Conditions Index (PCI) program that is used to determine 

which roads to pave each year.  He stated that this program categorizes the roads and 

selects the most cost effective way to keep good roads in good condition based on the 

amount of funding that is approved annually.  He stated based on that plan roads have 

been paved that may have been paved more recently than some that are in very poor 

condition, but those roads will eventually come up.  He stated that Estes Road is one of 

those heavily traveled roads in poor condition that finally came up this year.  He listed 

the following streets as included in the recommendation:  Estes Road from Washington 

Street (202) to 202A, Howard Brook Drive, Jessica Drive, Sandina Drive, Marcy Drive 

and McNeil Drive.  Mr. Nourse stated that the City Council had approved $1 million for 

the FY 2022 Pavement plan and that there was $275,000 remaining from the FY2021.  .  

Mr. Nourse stated he would need a motion to recommend that the full City Council 

approve these roads for the paving.  Councilor Gray noted Sandina Drive on the list.  He 

asked what year this street was accepted and asked if it was built to the City’s satisfaction 

or is there something we can learn from during the inspection and acceptance process.  

Mr. Nourse stated he would get back to the Committee on the Sandina Drive history and 

conditions of the pavement there. 

Councilor Rice made a motion to recommend that the full City Council approve 

Estes Road, Howard Brook Drive, Jessica Drive, Sandina Drive, Marcy Drive and 

McNeil Drive for the 2022 Paving Rehabilitation Program as presented by the 

DPW.  The Motion was seconded by Councilor Gray.  The motion passed 

unanimously.   

5. Woodman Area Infrastructure Improvement Project  

Mr. Nourse gave a brief description of this construction project.  He discussed roadway, 
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sidewalks, water, sewer, drainage and parking area improvements.  He stated that the 

project has gone out to bid and the opening was held on February 9th.  Mr. Nourse noted 

that this project had been reviewed and approved by the Public Safety Committee, Public 

Works & Buildings Committee, the Planning Board, the Historic Commission and the 

City Council.  Mr. Nourse stated that he understood that there are many new Councilors 

and he has brought in the project Consultants from Wright-Pierce Engineers to give a 

brief presentation of the project and to answer any questions the City Councilors might 

have.  He introduced Britt Eckstrom and Richard Davee from Wright-Pierce.  Britt 

Eckstrom displayed a PowerPoint Presentation on the monitors.  She explained the streets 

included in the project as Congress Street, Myrtle Street, Woodman Street, Davyanne 

Locke Lane, Ela Court, Beaudoin Court and a portion of Charles Street.  She noted that at 

the request of the PWC and City Staff some alternates were to be included for 

consideration.  Those alternates included Alternate A- Water Work on Charles Street, 

Alternate B – Liberty Street which includes a parking lot with 27 spaces, Alternate C – 

Academy Street Reconstruction, and Alternate D – for a small parking lot on Congress 

Street.  Ms. Eckstrom discussed the previous project of Catherine and Sheridan that ties 

into this area.  She explained in detail the included changes to the sidewalks, traffic 

patterns, parking and the improvements to the Woodman Park.  Ms. Eckstrom explained 

that the base project is expected to start in the spring of 2022 and to last 2 years.  She 

noted that if all alternates are approved an additional 6 months should be expected.  Ms. 

Eckstrom stated there will be considerable coordination necessary with the school 

department and the intent is to do as much work in the school area as possible when 

school is not in session.  Councilor Gray asked about the next neighborhood construction 

project.  He stated his preference is that the next project be the Winter Street and Western 

Avenue area as discussed several years ago.  Mr. Nourse stated that he didn’t recall the 

exact schedule for that project and noted that we are in the process of developing a Sewer 

System Master Plan that will prioritize our schedule into the future.  Councilor Beaudoin 

asked about the ownership of the 9 spots on Congress Street.  He believe the Rochester 

Housing Authority (RHA) owned that land.  Councilor Rice stated that he believe the 

City Staff was working on an agreement with RHA for that property.  Councilor Rice 

asked that the presentation be emailed to him.  Mr. Nourse explained that the Bid 

solicitation included a base bid, which is the core work of the project and he discussed 

that there were 4 alternates.  He stated that the alternates could all be completed or the 

Council could select or remove any alternate as they preferred.  He stated that the bids 

included price adjustment allowances as discussed previously.  He stated those allowance 

pertain to hot mix asphalt, plastic pipe and ductile iron pipe.  Mr. Nourse stated that there 

were three (3) bidders and the low bid was 30% lower than the high bid.  He stated that 

the low bid including all alternates was $8,260,554.00.  Mr. Nourse explained that to 

complete the base bid and all alternates we have insufficient funds in the general fund 

and the water fund.  He stated that the deficit with the construction engineering and a 5% 

contingency on the alternates is approximately $2,800,000.00 ($1,562,812.14 General 

and $1,228, 337.63 Water Fund).  Mr. Nourse stated that he had discussed the funding 

with the Finance Department and as this is a Clean Water State Revolving Fund Loan 

(CWSRF) Project in the amount of $4.9 million dollars they did not have a problem with 

cash flows or the ability of the City to support the project.  Mr. Nourse explained that the 

bid documents require the contractor to hold their price for 75 days, which give us to 
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April 25th award.   He stated that if a supplemental appropriation is approved to proceed 

with the base or the preferred alternates he would need a motion for full City Council 

approval for a Supplemental Appropriation with the first reading at the March 1st Regular 

City Council Meeting with a referral to a Public Hearing in conjunction with the March 

15th City Council Workshop, and the 2nd reading and adoption at the April Meeting.  

Councilor Hamann and Councilor Rice stated that it was the preference of the previous 

City Council that this project with all alternatives be completed.  Councilor Gray 

suggested sending the issue to the Finance Committee and the possibility of funding the 

cost with Surplus Funds to lessen the tax burden.  Ms. Clark stated that the schedule for 

the supplemental had been discussed as the time frame for award may be jeopardized, 

and suggested that an alternate funding source could be discussed if Councilor Gray was 

so inclined at the City Council Meeting.   

Councilor Gray made a motion to recommend the full City Council approve a 

supplemental appropriation from the General Fund and the Water Fund for the 

Woodman Area Reconstruction base bid and all alternates.  Councilor Beaudoin 

seconded the motion.  The motion passed unanimously.   

6. Rt 202A Water Main Extension & Tank Project 

Mr. Nourse stated that this project construction had started up in December and a Public 

Meeting was held January 25, 2022 with approximately 100 residents in attendance. 

Click here to watch meeting video.   Mr. Nourse informed the Committee that 

approximately 2000 feet of water main has been installed on Winkley Farm Lane and he 

expects the service work to the property lines to start up next month.  Mr. Nourse 

informed the Committee that approximately 80% of the homeowners on Winkley Farm 

Lane have expressed interest in tying into water and have requested cost estimates.  He 

stated that the Construction Administration Engineer will be meeting with individuals in 

the coming month or so to provide them with cost estimates.  Mr. Nourse noted that the 

City will provide two ledge probes per property.  He explained that these probes are used 

to determine the amount of ledge that may be in the path of the installation.  He stated 

that homeowners could have additional probes installed at a cost of $50 each.  He 

explained that additional probes will assist in getting a more accurate estimate.  Mr. 

Nourse stated that the probes will be place in March, estimates will be provided by mid-

April, and residents will need to make a commitment to tie in by mid-May.  Mr. Nourse 

stated that the temporary road from Eisenhower Drive to the new tank site has been 

roughed in and he displayed pictures of the progress.  He also discussed poor soil 

conditions may require a geo fabric in addition to the gravel that was planned.  He stated 

the fabric may be necessary due to the large construction vehicles that will be used to 

construct the tank.   

7. DPW Facility 

Mr. Nourse stated that the building is about 98% complete.  He stated that there was a 

punch list of about 200 items and that those are nearly completed.  He mention that the 

contractor has demobilized from the site and the City’s insurance, Primex, is in place.  

Mr. Nourse stated that the contractor will be coming back to complete the remaining 

items at the appropriate times and they will be in touch as needed and make repairs for 

the 12 month warranty period.  Mr. Nourse stated that there are several trainings that still 

need to take place and the Fuel System Software has not been installed.  He stated that 

the delay was due to vendor and City IT Department discussions and request for 
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information.  He stated that he believes that IT is now comfortable with the information 

received and he expects the system to be up and running soon.  Mr. Nourse stated that 

Highway, Utilities and Buildings and Grounds divisions are in the process of moving in.  

He displayed several building pictures and a video taken from a drone fly over.  

Councilor Gray suggested that street light may be necessary at the entrance.  Mr. Nourse 

stated he would take a look at it.   

8. Winter Roadway Operations 

Mr. Nourse summarized that RSA 262:32 authorizes the removal of vehicles from the 

Right of Way for snow removal or highway maintenance, and 262:33 stipulates that the 

vehicle may be removed and stored in suitable place and that the cost for towing will be 

borne by the vehicle owner.  Mr. Nourse stated that the Winter Operations Policy is on 

the website and the City Council has previously authorized the use of winter parking 

bans.  He stated that there are two types of parking bans, one is for plowing operations 

and it is Citywide for all City streets, and the other is for Downtown Snow Removal and 

it is for specific streets that are listed in the posting and the map can be found on the City 

Website if needed.  Mr. Nourse explained that residents without off street parking can 

apply to the Police Department for exemption and if approved they will be assigned a 

parking spot in a City parking lot to get them off the streets during storms.  Mr. Nourse 

stated that this season we have seen a significant increase in vehicles that are left on the 

street and this is hindering plowing operations.  He stated the department is also receiving 

an increase in neighbor concerns that cars aren’t removed and their streets not getting 

cleaned up properly.  Mr. Nourse stated that previously the Police Departments policy 

was to make attempts to notify residents prior to towing cars.  They would do this by 

running the plates and calling owners or going to the door to make them move.  Mr. 

Nourse stated the Police Department does not have the staff resources to do this each 

storm.  He said that recently the Police Chief had gone to the Police Commission to 

discuss towing without notice and they did receive the support of the Commission to do 

that.  Mr. Nourse stated he is bringing this to the Committee to inform them that they 

may here more concerns about vehicles being towed.  He stated that the DPW is making 

significant efforts to tag vehicles in the areas where they see the most problems.  He 

stated they are using the message boards to notify when there is a storm residents should 

monitor the City’s website for Parking Ban information.  Councilor Beaudoin asked 

where the information is available and where to look for notification.  Mr. Nourse stated 

that the postings are on the City’s Website and it is recommended that anyone who 

typically parks street side should subscribe to the e-alert system for “News & 

Announcements” and they will automatically receive an email when there is either type 

of ban.  Ms. Clark stated that it is also sent out to all local radio stations and WMUR and 

it is typically reported and posted by them as well.  Councilor Larochelle asked if the 

ticketing process has been used.  Mr. Nourse stated he is unaware of the Police 

Departments use of ticketing.  The Committee supported the use of immediate towing.  

9. Councilor Email Inquiry – NPDES Permit 

Councilor Larochelle had sent an email offering his assistance with reviewing the science 

in regards to the permit.  Councilor Larochelle stated that the Deputy Finance Director, 

Katie Ambrose has asked that he participate in group that is being formed.  He also 

offered to assistance the Director with asphalt inspection and monitoring.   

10. Other:,  
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Public Works Committee Meeting Times – Councilor Hamann asked the Committee if 

they had a preference for the meeting time.  Councilor Rice stated he would like meeting 

at 6PM.  Councilor Beaudoin agreed that 6PM would be better and noted that would be 

better during times of lengthy agendas.  Councilor Gray noted that there are times it is 

difficult for him to get to the meeting at 7PM and preferred keeping it at 7PM.  Mr. 

Nourse stated that either time would be ok with Staff.  Councilor Larochelle stated that it 

should be kept at 7PM if that is what is needed for Councilor Gray.  The Committee 

agreed on the 7PM start time.  

Commons Play Ground – Councilor Rice stated that he had met a constituent that gave 

the City praise on the new playground turf at the Common.  The Constituent relayed that 

his 2 year old grandson had fallen and the new softer turf seemed much safer as the little 

one bounced right back up without injury.  He stated he wanted to pass that compliment 

on to Staff.   

 

Councilor Hamann adjourned the meeting at 8:28pm.   

Minutes respectfully submitted by Lisa J. Clark, City of Rochester Administration and 

Utility Billing Supervisor. 
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Comprehensive 
Market 
Analysis
Supply Chain Shortages Affecting Daily 
Business for Public Sector
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Global Supply Chain Increasingly 
Dependent upon Imports from Asia

Increased End 
Cost and Delay 

to Consumer

Increased 
Demand

Shortage 
of Product

• Imported goods from China 
exceeds 20% in 2021 an 8% 
increase from 2020

• Power outages and staffing 
shortages at Chinese factories, 
lead to shipment delays in the US

• Consumer Price Index (CPI) 
reflects a 5% increase from prior 
year, highest inflation rate in 13 
years

• Raw material shortages, labor 
shortages, fuel price increases and 
transportation capacity 
constrained
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Major Impacts to Supply Chain
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Due to a heavier reliance on Asian supply coupled with domestic and international labor 
shortages, the supply chain has been compromised resulting in significant price increases 
and extended delivery times.  This shift in the market is forecasted to extend into fiscal 
year 2023.
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Increases in Oceanic Freight Cost 

GCI As Reported by Freightos Data

• Global Container Index (GCI) : 

weighted average of 12 shipping routes 

between US, Asia, Europe, and South 

America

• GCI: $1,325 on Nov 2019 increased to 

$10,321 Nov 2021 (per container)

• Record High GCI $10,380 Aug 2021

• GCI Asia to West Coast USA $17,478  

GCI West Coast USA to Asia $1,068

• Increased freight cost conveyed to 

manufacturers and consumers
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Port Congestion Contributing to Inventory 
Shortfalls

• Sept 2021, more than 100 cargo 
vessels anchored at California ports; 
over 20 at Georgia as consumer 
demand grows

• US anticipates receipt of 26M 
containers in 2021, a 18% or 2M 
increase from 2020

• Increase in port operations time to 
24/7 ineffectual due to labor/drivers 
shortages
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Market Condition Index (MCI) : Overwhelmed 
Trucking Logistics

• US Ground freight currently 17:1 load to available truck ratio

• Steel and microchip shortage is affecting vehicle availability

• Diesel fuel prices continue to increase due to crude oil shortage

• CDL driver shortages

MCI Trucking Demand/Freight Congestion On-Highway Diesel Fuel Prices
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Labor Shortage

• Millions of Americans sluggish to 
return to workforce leaving companies 
short staffed, and creating further 
delays in the supply chain 

• Labor shortage; hardest hit industries: 
transportation, manufacturing, and 
construction

• Transportation industry shortage of 
60-80K drivers, expected to double in 
next 5 years

• Manufacturing industry reports 
current shortage of 500K workers
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How will this affect my Agency’s Procurement Needs?

• Leverage DAS Procurement 
resources and Statewide contract 
partners 

• Maintain market awareness, and 
remain nimble

• Plan for cost increases during budget 
process

• Identify viable alternatives  

• Weigh cost to repair vs replace

• Consider deferring acquisitions until 
market conditions normalize

• Inflation projected to continue 
through fiscal year 2023

• Increased costs, budget impact

• Continued delays on most products 
and services

• Limited preferred product 
availability 

• Contractors unwilling to engage in 
firm fixed price contracts

Challenges Strategies
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State of New Hampshire
Department of Administrative Services
Division of Procurement & Support Services

Bureau of Purchase & Property PRCH.web@das.nh.gov    603.271.2201

Contact the 

Bureau of 

Purchase & 

Property with 

any questions 

or concerns 

regarding State 

Contracting and 

State 

Procurement 

Guidance

9Page 15 of 36 Public Works & Building Committee 2/17/22 Minutes



Resource Index
Supply Chain Bottlenecks Will Likely Continue for the Remainder of the Year | Poole Thought Leadership (ncsu.edu)

Steel prices 2021 chart: Price of steel up 200%. When will the bubble pop? | Fortune

Why Are Prices Skyrocketing in Wire & Cable Products? | News (lapptannehill.com)

Lumber prices 2021 chart: Why is price of lumber up 288% even with U.S. wood production at its highest levels since 2007? | Fortune

Freight Rate Index / Freightos Baltic Container Index

Port Congestion Intensifies, Likely to Continue Into 2022 (asicentral.com)

Port Congestion: An Economic Threat (ncbfaa.org)

Gasoline and Diesel Fuel Update - U.S. Energy Information Administration (EIA)

Market Conditions Index - DAT

Low labor force participation is holding back N.H.'s economy - THE JOSIAH BARTLETT CENTER FOR PUBLIC POLICY (jbartlett.org)

$ 2021 Economic Analysis Report -times new roman.indd (nh.gov)

Wanted: 80,000 truck drivers to help fix the supply chain – CNN

40+ Must-Know Trucking Industry Statistics in 2021 - JW Surety Bonds Blog

truck driver shortage 2021 statistics by us state - Bing images

Small Business And The Staffing Shortage By Industry (forbes.com)

American factories are desperate for workers. It's a $1 trillion problem – CNN

What Does the US Import from China? Import Data & 2021 Statistics (junglescout.com)
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Road Name From To PCI Rehabilitation Type Estimated Cost Running Total Cost

Estes Road Washington Street (Rte. 202)

Crown Point Rd./ 

Walnut St. (Rte. 202A) 29-37 Reclaim and Pave $610,000 $610,000

Howard Brook Drive Estes Road End 31 Reclaim and Pave $240,000 $850,000

Jessica Drive Hansonville Road End 27 Reclaim and Pave $190,000 $1,040,000

Sandina Drive Autumn Street End 30-38 Reclaim and Pave $90,000 $1,130,000

Marcy Drive Sandina Drive End 40 Reclaim and Pave $40,000 $1,170,000

McNeil Drive Portland Street End 46 Reclaim and Pave $100,000 $1,270,000

Available Carryover Budget: $275,000

FY22 Budget Appropriation: $1,000,000

Total Available Budget for FY22 Work: $1,275,000

FY22 CIP Proposed Pavement Rehabilitation
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Public Works Committee Meeting
Woodman Area Improvements

Peter Nourse, PE, Director of City Services
Michael Bezanson, PE, City Engineer

Dana Webber, PE, Assistant City Engineer

Britt Eckstrom, PE, Wright-Pierce
Richard Davee, PE, Wright-Pierce

February 17, 2022
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Base Project
• Charles St (portion)
• Congress St
• Myrtle St
• Woodman St
• Davyanne Locke Ln
• Ela Court
• Beaudoin Ave
Project Alternates
• A - Charles St (portion)
• B - Liberty St
• C - Academy St
• D - Congress St Parking

Woodman Area Improvements Overview

2

B

C
A

D
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Connection to Catherine St/Sheridan Ave/Knight St Area Improvements

3

• Granite St/Davyanne Locke
Ln

• Granite St/Myrtle St
• Glen St/Charles St
• Catherine St/Charles St
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Project Meetings/Presentations
• Public Meeting

o November 2019

• Public Works Committee
o June 2019 & October 2019 with Presentation
o November 2019

• City Council
o Approval December 2019

• Public Safety Committee
o July 2019, November 2019 & July 2020

• Planning Board
o November 2020

Project Reviews/Permitting
• Clean Water State Revolving Fund (CWSRF)
• Alteration of Terrain (AOT)
• NHDES Wetland Permit

o NHDHR Review

• NHDES Shoreland Permit
• Review by USACE (Self-verification GP-2)

Community and Staff Input Process

4

Coordination with City Departments
• William Allen School Superintendent, Principal

and Facilities Staff
• Conservation Commission
• Historic District Commission
• Technical Review Group (TRG)
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Roadway and Sidewalk Reconstruction
• Focused intersection improvements
• Roadway modifications
• Focus on pedestrian and crosswalk improvements
• Parking Upgrades and redefined parking

• Added parking at Congress Street

Infrastructure Improvements
• Upgrades to water, sewer and storm drainage

Green Space Improvements
• Woodman Park
• Lower Congress Street

Stormwater Management Upgrades
• Stormwater treatment

Key Project Highlights

5Page 22 of 36 Public Works & Building Committee 2/17/22 Minutes



Traffic Movement/Intersections/Parking

6

Charles St/Congress St Improvements
• Convert Congress St (Charles to Myrtle) to

one-way
o 12’ travel lane and 8’ parking lane
o Maintain sidewalk both sides of road

• Upgrades to sidewalk layout, crosswalk
and on-street parking

• Upgraded Lighting along Charles
Congress Street Parking
• 9 Additional Spaces
• Add downtown parking options
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Municipal Lot
• Upgraded parking lot = reduced

pavement
• Better maneuvering in parking lot
• Reconstruct bioretention basin
• Relocate sidewalk provide green

space along Charles Street

Parking Improvements

7

Existing ConditionsProject Design
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Liberty Street Lot
• Alternate B
• Provides 27 parking spaces
• Bioretention filter

Parking Improvements

8

Project Design
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Woodman St
• Maintain two-way traffic

o 11’ travel lanes, 8’ parking lane
• Eliminate sidewalk on southern side

of Woodman
• 6-foot sidewalk – north side of road
Davyanne Locke Ln
• Upgrade sidewalk at intersection

with Woodman St & Davyanne Locke
• Provide bus parking location at

intersection

Traffic Movement/Intersections/Parking
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Woodman Street/Myrtle Street Area
• Transition Myrtle Street (from Woodman to

Charles) to one-way traffic
• Add parking along Woodman Park/Myrtle

Street
• Revitalize Woodman Park

Traffic Movement/Intersections/Parking
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Academy Street
• Maintain one-way travel (South

Main Street to Charles Street)
• Eliminate esplanades
• Provide dedicated parking lane on

south side of roadway

Roadway Improvements

11

Existing ConditionsProject Design

2’-0”           12’-0”

5’-6”             2’-0” and 12’-0”             8’-0”            5’-6”
WALK        SHOULDER/TRAVEL       PARKING       WALK
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• Water Main and Services
• Sewer Main and Service

*services installed to ROW
• Home Inspections for inflow and lead

services
• Updated Stormwater Infrastructure
• Stormwater Treatment to improve

water quality
• Tie into previously updated

infrastructure south of project area.

Utility Upgrades
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• Upgrade to existing outfalls
o Discontinued use of outfall at Ela

Court
• Incorporation of bioretention

basins at multiple locations
• Underdrain soil filter at William

Allen School
• Improve stormwater quality at

outfalls

Stormwater Improvements
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Existing Aerial & Photo Historical Significance

Green Space/Parks: Woodman Park
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• Access/walking paths from residential
intersections

o Meeting point for William Allen School
walkers

• Centralized focal point
• Added parking
• Site Amenities

o Seating
o Pet Waste Stations
o Lighting

• Stormwater Treatment
• Upgraded Landscaping

Woodman Park: Design

15

E

E

Page 32 of 36 Public Works & Building Committee 2/17/22 Minutes



• Construction bids received Feb. 9th
• Construction start Spring 2022
• 2-year construction project (2022-2023)
• Additional 6 months for alternates
• Maximize work in/around school during the

summer
o Communication with school and parents

• Project Coordination
o Traffic Control Planning
o Erosion and Sedimentation Controls

Construction Timelines
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